

IX. Appendix A: Management Action by Season

Management Action by Season

Fall 2011

- 9A: Remove invasive vegetation and spread seed.
- Mow 11B (WMU)
- 3A: Close off second trail to Kazoo School playground. Entrance furthest east will be the official Kazoo School trail. Trail entrance will be filled with stabilized gravel and will require some erosion control such as the addition of water bars at trailhead.
- Norway canopy removal in 2A, 2B, 3A, 3B.
- Attend to erosion in all areas (especially the Chevy Chase trail.)
- Monitor erosion control measures which have already been implemented.

Winter 2011/2012

- 14B: Remove/treat buckthorn in marsh.
- 9A: Continue to remove invasive vegetation
- Greenhouse seed prep

Spring 2012

- Remove garlic mustard starting in high priority areas
- 5A: Attend to Y-path/loop juncture (improve aesthetics with native plantings.)
- Plant natives in areas cleared in 2B.

Summer 2012

- 5A: Continue planting/landscaping
- 13, 11B, 9C

Fall 2012

- Work on 11B
- Reassess future management strategies